
Georgia Date:

User: mjarrard Department of Transportation Page 1 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Contract Location: Time Allowed:

OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BASTON RD

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/18/2013

10/18/2013

11/27/2013

12/05/2013

02/10/2014

00/00/0000

00/00/0000

1547 Days

02/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 96.19

1488 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,856,308.44

$34,183,352.33

$5,046,385.92

85.93%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250470-      $35,856,308.44 $34,183,352.33 $5,046,385.92 85.93% $600,699.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mjarrard Department of Transportation Page 2 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number: 250470-      OLD PETERSBURG RD/OLD EVANS RD - WIDENING AND CONSTRUCTION

 

STP00-7063-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $24,647,940.60 $24,167,380.63 $480,559.97

Non-Participating $6,161,981.93 $6,041,842.05 $120,139.88

Total Earnings $30,809,922.53 $30,209,222.68 $600,699.85

Stockpiled Materials ($0.01) ($0.01) $0.00

Gross Earnings $30,809,922.52 $30,209,222.67 $600,699.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $399,966.00 ($399,966.00)

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $30,809,922.52 $30,209,222.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $600,699.85

$399,966.00($399,966.00)



Georgia Date:

User: mjarrard Department of Transportation Page 3 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0020 205-0001     UNCLASS EXCAV CY  105,450.000 105,278.851

 9.250 2.667

 

 

105,281.518 $24.67 $973,854.04

Category Amount: $24.67 $973,854.04

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  149,000.000 144,883.430

 17.750 1,661.770

 

 

146,545.200 $29,496.42 $2,601,177.30

Category Amount: $29,496.42 $2,601,177.30

Category Number: 0030 ROADWAY

0035 318-3000     AGGR SURF CRS TN  4,000.000 15,841.490

 20.500 .000

 

 

15,841.490 $.00 $324,750.55

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,300.000 1,182.030

 76.750 36.560

 

 

1,218.590 $2,805.98 $93,526.78

Category Amount: $2,805.98 $418,277.33

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0050 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  38,500.000 31,251.170

TL & H LIME 61.000 1,131.290

 

 

32,382.460 $69,008.69 $1,975,330.06

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 122.810

TL & H LIME 57.950 .000

Payment Reduction-25mm Superpave

                                                            

122.810 $.00 $7,116.84

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  18,700.000 14,179.000

MATL & H LIME 65.000 565.560

 

 

14,744.560 $36,761.40 $958,396.40

Category Amount: $105,770.09 $2,940,843.30



Georgia Date:

User: mjarrard Department of Transportation Page 4 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 865.490

MATL & H LIME 64.250 .000

Temp. Recycl. Asph. 12.5mm SuperPave

                                                            

865.490 $.00 $55,607.73

Category Amount: $0.00 $55,607.73

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  20,900.000 18,731.000

L & H LIME 64.000 900.290

 

 

19,631.290 $57,618.56 $1,256,402.56

Category Amount: $57,618.56 $1,256,402.56

Category Number: 0030 ROADWAY

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 831.520

L & H LIME 63.250 .000

Temp. Recycl Asph 19mm SuperPave

                                                            

831.520 $.00 $52,593.64

Category Amount: $0.00 $52,593.64

Category Number: 0010 RECYCLED ASPHALT - ALT 1

0065 413-1000     BITUM TACK COAT GL  19,900.000 19,807.000

 2.850 1,346.000

 

 

21,153.000 $3,836.10 $60,286.05

Category Amount: $3,836.10 $60,286.05

Category Number: 0030 ROADWAY

0085 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  50,300.000 42,490.183

 12.500 3,239.700

 

 

45,729.883 $40,496.25 $571,623.54

0095 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  6,833.000 .000

 6.450 1,639.000

 

 

1,639.000 $10,571.55 $10,571.55



Georgia Date:

User: mjarrard Department of Transportation Page 5 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0100 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  165.000 112.459

 158.000 11.352

 

 

123.811 $1,793.62 $19,562.14

0110 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  3,000.000 1,179.300

 11.500 179.900

 

 

1,359.200 $2,068.85 $15,630.80

0111 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  4,458.000 4,994.185

 33.000 52.000

 

 

5,046.185 $1,716.00 $166,524.11

0112 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  622.000 364.115

 44.000 65.204

 

 

429.319 $2,868.98 $18,890.04

0113 441-4020     CONC VALLEY GUTTER, 6 IN SY  3,386.000 3,373.356

 41.000 13.667

 

 

3,387.023 $560.35 $138,867.94

0114 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,783.000 703.966

 44.750 64.552

 

 

768.518 $2,888.70 $34,391.18

0135 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  191.000 182.115

 602.000 9.585

 

 

191.700 $5,770.17 $115,403.40

0145 500-3201     CLASS B CONCRETE, RETAINING WALL CY  301.000 351.039

 627.000 .000

 

 

351.039 $.00 $220,101.45

0150 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  732.000 .000

 38.750 235.900

 

 

235.900 $9,141.13 $9,141.13



Georgia Date:

User: mjarrard Department of Transportation Page 6 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0155 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  249.000 .000

 15.250 386.800

 

 

386.800 $5,898.70 $5,898.70

0160 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,000.000 2,355.700

 1.800 .000

 

 

2,355.700 $.00 $4,240.26

0165 634-1200     RIGHT OF WAY MARKERS EA  434.000 199.000

 99.250 34.000

 

 

233.000 $3,374.50 $23,125.25

0180 641-1200     GUARDRAIL, TP W LF  5,917.000 5,900.066

 17.250 407.800

 

 

6,307.866 $7,034.55 $108,810.69

0185 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  40.000 26.000

 681.000 5.000

 

 

31.000 $3,405.00 $21,111.00

Category Amount: $97,588.35 $1,483,893.18

Category Number: 0050 BRIDGES

0195 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  520.000 545.705

 25.250 .000

 

 

545.705 $.00 $13,779.05

0210 500-3002     CLASS AA CONCRETE CY  262.000 262.003

 626.000 .000

 

 

262.003 $.00 $164,013.88

0211 500-3002     CLASS AA CONCRETE CY  .000 77.100

 250.400 .000

Class AA Concrete, Filler

                                                            

77.100 $.00 $19,305.84



Georgia Date:

User: mjarrard Department of Transportation Page 7 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0220 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  702.000 702.190

 130.000 .000

1

 

702.190 $.00 $91,284.70

Category Amount: $0.00 $288,383.47

Category Number: 0040 BRIDGES

0270 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  245.000 249.600

 16.750 .000

 

 

249.600 $.00 $4,180.80

0295 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  562.000 562.190

 116.000 .000

1

 

562.190 $.00 $65,214.04

Category Amount: $0.00 $69,394.84

Category Number: 0110 ATMS

0360 682-6120     CONDUIT, RIGID, 2 IN LF  50.000 60.000

 8.950 .000

 

 

60.000 $.00 $537.00

0365 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  2,738.000 3,016.000

 FIBER 7.250 .000

 

 

3,016.000 $.00 $21,866.00

0380 935-3402     FIBER OPTIC CLOSURE, FDC (RACK MOUNTED), 12 FIBEREA  2.000 3.000

 1500.000 .000

 

 

3.000 $.00 $4,500.00

Category Amount: $0.00 $26,903.00

Category Number: 0060 TEMPORARY EROSION CONTROL

0415 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 24.000

 274.000 .000

 

 

24.000 $.00 $6,576.00



Georgia Date:

User: mjarrard Department of Transportation Page 8 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0425 163-0232     TEMPORARY GRASSING AC  25.000 42.020

 525.000 2.458

 

 

44.478 $1,290.45 $23,350.95

0430 163-0240     MULCH TN  1,035.000 938.301

 168.000 9.234

 

 

947.535 $1,551.31 $159,185.88

0445 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  15.000 1,699.125

 9.900 .000

 

 

1,699.125 $.00 $16,821.34

0450 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  6.000 14.250

 684.000 .000

 

 

14.250 $.00 $9,747.00

0455 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  6.000 28.000

 274.000 .000

 

 

28.000 $.00 $7,672.00

0460 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  234.000 185.250

 126.000 2.250

 

 

187.500 $283.50 $23,625.00

0470 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,280.000 13,892.500

 0.500 .000

 

 

13,892.500 $.00 $6,946.25

0490 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  19.000 70.000

 45.500 .000

 

 

70.000 $.00 $3,185.00

0495 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  234.000 229.000

 45.500 1.000

 

 

230.000 $45.50 $10,465.00



Georgia Date:

User: mjarrard Department of Transportation Page 9 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0505 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,560.000 28,811.175

 2.750 .000

 

 

28,811.175 $.00 $79,230.73

0530 700-8000     FERTILIZER MIXED GRADE TN  5.000 7.584

 630.000 .350

 

 

7.934 $220.50 $4,998.42

Category Amount: $3,391.26 $351,803.57

Category Number: 0070 PERMANENT EROSION CONTROL

0540 716-2000     EROSION CONTROL MATS, SLOPES SY  38,235.000 38,999.714

 0.950 666.667

 

 

39,666.381 $633.33 $37,683.06

Category Amount: $633.33 $37,683.06

Category Number: 0060 TEMPORARY EROSION CONTROL

0545 716-2000     EROSION CONTROL MATS, SLOPES SY  4,590.000 6,721.222

 0.950 .000

 

 

6,721.222 $.00 $6,385.16

Category Amount: $0.00 $6,385.16

Category Number: 0070 PERMANENT EROSION CONTROL

0555 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  510.000 1,322.686

 36.750 .000

 

 

1,322.686 $.00 $48,608.71

0560 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  347.000 1,203.543

 52.000 .000

 

 

1,203.543 $.00 $62,584.24

0565 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  58.000 322.900

 34.750 .000

 

 

322.900 $.00 $11,220.78



Georgia Date:

User: mjarrard Department of Transportation Page 10 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

0570 603-7000     PLASTIC FILTER FABRIC SY  915.000 2,717.073

 4.300 .000

 

 

2,717.073 $.00 $11,683.41

Category Amount: $0.00 $134,097.14

Category Number: 0060 TEMPORARY EROSION CONTROL

0575 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  33.000 146.778

 34.750 .000

 

 

146.778 $.00 $5,100.54

0580 603-7000     PLASTIC FILTER FABRIC SY  33.000 146.778

 4.300 .000

 

 

146.778 $.00 $631.15

Category Amount: $0.00 $5,731.69

Category Number: 0070 PERMANENT EROSION CONTROL

0585 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  84.000 158.278

 46.250 .000

 

 

158.278 $.00 $7,320.36

Category Amount: $0.00 $7,320.36

Category Number: 0100 WATER AND SANITARY SEWER

0610 670-1100     WATER MAIN, 10 IN LF  5,660.000 5,952.300

 45.250 33.000

 

 

5,985.300 $1,493.25 $270,834.83

0620 670-1060     WATER MAIN, 6 IN LF  2,836.000 3,700.900

 53.000 .000

 

 

3,700.900 $.00 $196,147.70

0625 670-1040     WATER MAIN, 4 IN LF  120.000 200.000

 79.500 .000

 

 

200.000 $.00 $15,900.00



Georgia Date:

User: mjarrard Department of Transportation Page 11 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0630 670-5620     WATER SERVICE LINE, 3/4 IN LF  6,890.000 9,233.101

 12.750 .000

 

 

9,233.101 $.00 $117,722.04

0635 670-5010     WATER SERVICE LINE, 1 IN LF  582.000 1,268.000

 11.500 .000

 

 

1,268.000 $.00 $14,582.00

0645 670-5020     WATER SERVICE LINE, 2 IN LF  75.000 332.500

 45.500 .000

 

 

332.500 $.00 $15,128.75

0660 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  9,215.000 9,882.283

 37.500 .000

 

 

9,882.283 $.00 $370,585.61

0670 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,863.000 4,756.713

 52.250 .000

 

 

4,756.713 $.00 $248,538.25

0680 670-2120     GATE VALVE, 12 IN EA  31.000 36.000

 1910.000 .000

 

 

36.000 $.00 $68,760.00

0685 670-2100     GATE VALVE, 10 IN EA  21.000 24.000

 1560.000 .000

 

 

24.000 $.00 $37,440.00

0690 670-2080     GATE VALVE, 8 IN EA  9.000 13.000

 1110.000 .000

 

 

13.000 $.00 $14,430.00

0695 670-2060     GATE VALVE, 6 IN EA  45.000 51.000

 813.000 .000

 

 

51.000 $.00 $41,463.00



Georgia Date:

User: mjarrard Department of Transportation Page 12 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0700 670-2040     GATE VALVE, 4 IN EA  2.000 6.000

 704.000 .000

 

 

6.000 $.00 $4,224.00

0705 670-2020     GATE VALVE, 2 IN EA  1.000 8.000

 1740.000 .000

 

 

8.000 $.00 $13,920.00

0725 670-3106     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 INEA  1.000 2.000

 7550.000 .000

 

 

2.000 $.00 $15,100.00

0735 670-4000     FIRE HYDRANT EA  19.000 28.000

 3670.000 .000

 

 

28.000 $.00 $102,760.00

0745 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  15.000 16.000

 581.000 .000

 

 

16.000 $.00 $9,296.00

0755 670-8061     DBL STRAP SADDLE, 6 IN X 3/4 IN EA  14.000 31.000

 559.000 .000

 

 

31.000 $.00 $17,329.00

0760 670-8112     DBL STRAP SADDLE, 12 IN X 1 IN EA  2.000 5.000

 671.000 .000

 

 

5.000 $.00 $3,355.00

0765 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  1.000 4.000

 801.000 .000

 

 

4.000 $.00 $3,204.00

0775 670-8103     DBL STRAP SADDLE, 10 IN X 2 IN EA  3.000 13.000

 788.000 .000

 

 

13.000 $.00 $10,244.00



Georgia Date:

User: mjarrard Department of Transportation Page 13 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WATER AND SANITARY SEWER

0795 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  119.000 113.000

 295.000 6.000

 

 

119.000 $1,770.00 $35,105.00

0805 670-9920     REMOVE EXISTING FIRE HYDRANT EA  8.000 16.000

 405.000 .000

 

 

16.000 $.00 $6,480.00

0810 668-3300     SAN SEWER MANHOLE, TP 1 EA  79.000 81.000

 2790.000 .000

 

 

81.000 $.00 $225,990.00

0860 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  29.000 61.000

 578.000 .000

 

 

61.000 $.00 $35,258.00

0885 615-1000     JACK OR BORE PIPE - LF  345.000 425.000

 249.000 .000

16 IN DIA, STEEL CASING, 0.312 IN THK

 

425.000 $.00 $105,825.00

Category Amount: $3,263.25 $1,999,622.18

Category Number: 0080 SIGNING AND MARKING

0930 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  180.000 .000

 68.250 86.000

 

 

86.000 $5,869.50 $5,869.50

0935 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  15.000 .000

 78.750 8.000

 

 

8.000 $630.00 $630.00

0940 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  9.000 .000

 89.250 9.000

 

 

9.000 $803.25 $803.25



Georgia Date:

User: mjarrard Department of Transportation Page 14 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING AND MARKING

0965 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,517.000 .000

 3.400 1,722.721

 

 

1,722.721 $5,857.25 $5,857.25

0990 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 4,800.000 5,750.000

 0.120 .000

 

 

5,750.000 $.00 $690.00

0995 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,030.000 5,777.000

 0.140 .000

 

 

5,777.000 $.00 $808.78

1000 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  42,250.000 .000

 0.410 21,957.000

 

 

21,957.000 $9,002.37 $9,002.37

1005 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  54,360.000 .000

 0.410 42,631.000

 

 

42,631.000 $17,478.71 $17,478.71

1010 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  15,840.000 .000

 2.100 8,012.000

 

 

8,012.000 $16,825.20 $16,825.20

1015 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,440.000 .000

 6.300 819.000

 

 

819.000 $5,159.70 $5,159.70

1020 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 43,690.000 .000

 0.280 34,330.000

 

 

34,330.000 $9,612.40 $9,612.40



Georgia Date:

User: mjarrard Department of Transportation Page 15 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SIGNING AND MARKING

1025 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 650.000 .000

 0.280 476.000

 

 

476.000 $133.28 $133.28

Category Amount: $71,371.66 $72,870.44

Category Number: 0090 SIGNALS

1045 615-1200     DIRECTIONAL BORE - LF  180.000 185.000

 17.250 .000

2 IN

 

185.000 $.00 $3,191.25

Category Amount: $0.00 $3,191.25

Category Number: 0080 SIGNING AND MARKING

1085 639-4003     STRAIN POLE, TP III EA  4.000 3.000

 6010.000 1.000

 

 

4.000 $6,010.00 $24,040.00

1090 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  678.000 378.000

 3.450 300.000

 

 

678.000 $1,035.00 $2,339.10

1095 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  533.000 399.660

 13.750 10.500

 

 

410.160 $144.38 $5,639.70

1105 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,487.000 1,070.580

 15.750 305.740

 

 

1,376.320 $4,815.41 $21,677.04

1110 636-2070     GALV STEEL POSTS, TP 7 LF  3,459.000 2,565.130

 6.300 534.510

 

 

3,099.640 $3,367.41 $19,527.73

Category Amount: $15,372.20 $73,223.57



Georgia Date:

User: mjarrard Department of Transportation Page 16 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1130 207-0203     FOUND BKFILL MATL, TP II CY  700.000 1,074.796

 44.750 .000

 

 

1,074.796 $.00 $48,097.12

1140 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  33.000 64.300

 30.500 .000

 

 

64.300 $.00 $1,961.15

1150 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  136.000 144.000

 49.250 .000

 

 

144.000 $.00 $7,092.00

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  12,380.000 12,541.516

 27.500 .000

 

 

12,541.516 $.00 $344,891.69

1195 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  6,636.000 6,645.933

 32.250 .000

 

 

6,645.933 $.00 $214,331.34

1205 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  2,285.000 2,866.300

 39.500 .000

 

 

2,866.300 $.00 $113,218.85

1240 550-1483     STORM DRAIN PIPE, 48 IN, H 20-25 LF  59.000 64.000

 130.000 .000

 

 

64.000 $.00 $8,320.00

1245 668-1100     CATCH BASIN, GP 1 EA  194.000 177.000

 2190.000 1.000

 

 

178.000 $2,190.00 $389,820.00

1265 668-2100     DROP INLET, GP 1 EA  42.000 43.000

 1650.000 4.000

 

 

47.000 $6,600.00 $77,550.00



Georgia Date:

User: mjarrard Department of Transportation Page 17 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1275 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 5.000

 570.000 .000

 

 

5.000 $.00 $2,850.00

1285 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 4.000

 736.000 .000

 

 

4.000 $.00 $2,944.00

1300 668-4300     STORM SEWER MANHOLE, TP 1 EA  39.000 31.000

 1710.000 1.500

 

 

32.500 $2,565.00 $55,575.00

1330 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  4.000 5.000

 2190.000 .000

 

 

5.000 $.00 $10,950.00

1380 500-3107     CLASS A CONCRETE, RETAINING WALL CY  192.000 192.001

 841.000 .000

 

 

192.001 $.00 $161,472.84

1385 511-1000     BAR REINF STEEL LB  13,492.000 13,492.053

 0.790 .000

 

 

13,492.053 $.00 $10,658.72

Category Amount: $11,355.00 $1,449,732.71

Category Number: 0040 BRIDGES

1395 520-5000     PILOT HOLES LF  797.000 835.083

 111.000 .000

 

 

835.083 $.00 $92,694.21

Category Amount: $0.00 $92,694.21

Category Number: 0030 ROADWAY

1409 600-0001     FLOWABLE FILL CY  66.000 66.003

 204.000 .000

 

 

66.003 $.00 $13,464.61
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User: mjarrard Department of Transportation Page 18 of 20

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1410 600-0001     FLOWABLE FILL CY  109.000 236.825

 204.000 4.997

 

 

241.822 $1,019.39 $49,331.69

1470 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  1.000 2.000

 10600.000 .000

 

 

2.000 $.00 $21,200.00

Category Amount: $1,019.39 $83,996.30

Category Number: 0100 WATER AND SANITARY SEWER

1495 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  230.000 231.839

 125.000 .000

 

 

231.839 $.00 $28,979.88

1505 660-0810     SAN SEWER PIPE, 10 IN, DUCTILE IRON LF  160.000 176.500

 74.250 .000

 

 

176.500 $.00 $13,105.13

Category Amount: $0.00 $42,085.01

Category Number: 0030 ROADWAY

1515 163-0300     CONSTRUCTION EXIT EA  15.000 17.250

 1330.000 .000

 

 

17.250 $.00 $22,942.50

1520 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  30.000 44.000

 555.000 .000

 

 

44.000 $.00 $24,420.00

1525 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  2,000.000 1,612.300

 5.100 30.500

 

 

1,642.800 $155.55 $8,378.28

Category Amount: $155.55 $55,740.78
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Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 PERMANENT EROSION CONTROL

7001 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  .000 2,441.862

 1.670 .000

ECTC FA No 1

ECTC FA No 1

2,441.862 $.00 $4,077.91

Category Amount: $0.00 $4,077.91

Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -703,993.520

 1.000 -27,220.180

(IN# 1)

                                                            

-731,213.700 $-27,220.18 ($731,213.70)

Category Amount: $-27,220.18 $-731,213.70

Category Number: 0090 SIGNALS

9110 004-0022     EXTRA WORK - LS  .000 .300

 4856.580 .200

TRAFFIC SIGNAL #1 - RIVERWATCH PKWY @ WASHINGTON ROAD

                                                            

.500 $971.32 $2,428.29

Category Amount: $971.32 $2,428.29

Category Number: 0030 ROADWAY

9150 004-0022     EXTRA WORK - LS  .000 .950

 13652.000 .050

SURVEY/LAYOUT AND GRADING

PLAN REVISION DATED 2/12/16

1.000 $682.60 $13,652.00

9155 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 417.000

 25.450 .000

                                                            

                                                            

417.000 $.00 $10,612.65

9160 004-0049     EXTRA WORK - MO  .000 .000

 21551.000 7.000

EXTRA WORK - CONSTRUCTION OVERHEAD

ITEM ADDED BY SUPPLEMENTAL AGREEMENT

7.000 $150,857.00 $150,857.00



Georgia Date:
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Pay Period: 12/01/2017
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Rpt-ID: RCPESPRJ

Contract ID: B14677-13-T00-0

Estimate Summary By Project

Estimate Number: 0046

01/04/2018

Project Number 250470-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

9165 004-0049     EXTRA WORK - MO  .000 .000

 10243.900 7.000

EXTRA WORK - VIBRATION MONITORING

ITEM ADDED BY SUPPLEMENTAL AGREEMENT

7.000 $71,707.30 $71,707.30

Category Amount: $223,246.90 $246,828.95

Project Total Amount: $600,699.85 $30,809,922.53


